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Message from the Chief ExecuƟve Officer 
 
 

Major General Richard Wilson AO 
Chairman 
Queensland ReconstrucƟon Authority 
 

 
Dear Major General Wilson  
 
It  is with  pleasure  that  I  present  the October  2013 Monthly  Report  –  the  32nd  report  to  the  Board  of  the Queensland 
ReconstrucƟon Authority (the Authority). 

The Authority was established under the Queensland ReconstrucƟon Authority Act 2011 following the unprecedented natural 
disasters  which  struck  Queensland  over  the  summer  months  of  2010‐11.  The  Authority  is  charged  with  managing  and 
coordinaƟng the Government’s program of infrastructure renewal and recovery within disaster‐affected communiƟes, with a 
focus on working with our State and  local government partners to deliver best pracƟce expenditure of public reconstrucƟon 
funds.  

Following the widespread damage caused by ex‐Tropical Cyclone Oswald  in early 2013, the  jurisdicƟon of the Authority was 
expanded by  the Queensland ReconstrucƟon Authority Amendment Bill 2013  to  cover  this and other disaster events which 
occurred  in  the  2012‐13  disaster  event  period,  provide  the  Authority with  a  stronger  focus  on  community  resilience  and 
extend the term of the Authority unƟl 30 June 2015. 

The Authority conƟnues to monitor the progress of reconstrucƟon and provide the resourcing and support necessary to build 

the momentum of reconstrucƟon and enhance the resilience of communiƟes for potenƟal disasters. Whilst maintaining focus 

on the enƟre program, the Authority’s current prioriƟes are on progressing the remaining program of works from the 2011 and 

2012 disaster periods, fast‐track the progress to reconstrucƟon works from the recent 2013 events and assisƟng councils and 

State agencies close out their completed works for the 2010 disaster period. 

The October report provides an update on the progress of the program of works managed by the Authority. As at 1 October 

2013: 

 an addiƟonal $265 million in submissions have been received by the Authority since last month  

 an addiƟonal $333 million has been processed by the Authority  since last month 

 a cumulaƟve value of $9.2 billion of the $14.0 billion works program has been reported to the Authority as being in 

progress or delivered by delivery agents as at 31 August 2013. 

The October report also provides an update on the $80 million jointly funded program for BeƩerment projects open to LGAs 
affected by  the 2013 events. The BeƩerment  fund was announced  in February 2013  for  the  restoraƟon or  replacement of 
essenƟal  public  assets  to  a more  disaster  resilient  standard  than  their  pre‐disaster  standard.  The October  report  profiles 
recently approved BeƩerment projects for Lockyer Valley Regional Council ‐ Thistlethwaite Bridge. 

The report also provides an update on the progress of the five funcƟonal recovery groups established in February 2013 under 
the Queensland 2013 Flood Recovery Plan (Recovery Plan) in response to the damage impacts of Tropical Cyclone Oswald. 

I  commend  the  report  to  you  and  recommend  its  release  to  the Minister  and  the  public  pursuant  to  SecƟon  41  of  the 
Queensland ReconstrucƟon Authority Act 2011. 

 

Yours sincerely 

 

 

 

 

 
 
 
 

Graeme Newton  
Chief ExecuƟve Officer  
Queensland ReconstrucƟon Authority 
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1.1 Background 

Queensland has been struck by a series of unprecedented natural disasters in recent years. Between November 2010 and April 2011, 

extensive flooding caused by periods of extremely heavy  rainfall, destrucƟon caused by a number of storm cells  including Cyclones 

Tasha, Anthony and Severe Tropical Cyclone Yasi and subsequent monsoonal flooding, resulted in all of Queensland being declared as 

disaster affected. 

On 21 February 2011 in response to the 2011 disaster events, the Queensland Government established the Queensland ReconstrucƟon 

Authority  (the Authority) under  the Queensland ReconstrucƟon Act 2011. The Authority’s  role was subsequently extended  to cover 

historical  and  conƟnuing  disaster  events  in Queensland  and,  on  26 September  2012,  the  State Government  announced  the  iniƟal 

extension of the term of the Authority’s operaƟons to June 2014. 

The Authority has since been given responsibility to administer Natural Disaster Relief and Recovery Arrangements  (NDRRA)  for the 

large scale natural disaster caused by Tropical Cyclone Oswald in late January 2013 and addiƟonal events which have occurred in the 

2012‐13 disaster event period. The Queensland ReconstrucƟon Authority Amendment Bill 2013 was passed on 14 February 2013  to 

expand  the  jurisdicƟon of  the Authority  to  include  these  recent events, provide  the Authority with a  stronger  focus on community 

resilience and extend the term of the Authority to 30 June 2015.  

1.2 Purpose 
The Authority’s mission is to reconnect, rebuild and improve Queensland communiƟes and its economy. 

The Authority  is charged with managing and coordinaƟng  the Government’s program of  infrastructure renewal and recovery within 

disaster‐affected  communiƟes,  with  a  focus  on  working  with  our  State  and  local  government  partners  to  deliver  best  pracƟce 

expenditure of public reconstrucƟon funds.  

The Authority operates with reference to recovery and reconstrucƟon plans established by the State in response to the 2011 disaster 

events and more recently following Tropical Cyclone Oswald. The Queensland 2013 Flood Recovery Plan (Recovery Plan), approved on 

25  February  2013,  provides  strategic  guidance  for  the  coordinaƟon  and management  of  recovery,  reconstrucƟon  and  community 

resilience acƟviƟes undertaken across the State aŌer Tropical Cyclone Oswald.  

Five funcƟonal recovery groups have been established under the Recovery Plan to manage and coordinate recovery iniƟaƟves across 

impacted regions. The Authority provides support to, and reports on progress of the groups against their key tasks with decentralised 

responsibility for delivery across responsible agencies for each funcƟonal recovery group. The funcƟonal recovery groups follow from 

the lines of reconstrucƟon established following the 2011 disaster events, the key tasks of which are now substanƟally complete. 

1.3 Timing   

The Authority’s prioriƟes are currently assisƟng councils and State agencies  to progress  their remaining program of works  from  the 

2011 and 2012 disaster periods, with the bulk of the reconstrucƟon work occurring prior to June 2014. Concurrently, the Authority is 

focused on acceleraƟng the submission and applicaƟon approval process for the recent 2013 events with a view to fast‐tracking the 

2013 program of works into project delivery phase as soon as pracƟcable.  

With the period to deliver works for the 2010 disaster period now complete (at 30 June 2013), the Authority is assisƟng delivery agents 

with the reporƟng of final expenditure and close out of the completed program of works for 2010 events. 

1.0 IntroducƟon 

Source: the Authority at February 2013 
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2.1 Queensland Disaster Assistance Framework  

The available Queensland Disaster Assistance schemes are separated between NDRRA (jointly funded by the Commonwealth and State 

governments) and Non‐NDRRA funding schemes. The diagram below  indicates the different elements of assistance available and how 

each element operates. 

Whilst elements of the assistance schemes are delivered by other State agencies, all of the NDRRA assistance sources (and elements 
of the non‐NDRRA assistance schemes) are administered by the Authority for historical and conƟnuing disaster events in Queensland. 

Disaster events managed by the Authority 

The  list  of  the  acƟvated  disaster  events  managed  by  the  Authority  are  set  out  in  SecƟon  3.1  and  can  also  be  found  on 
www.disaster.qld.gov.au. 

This report includes references to event periods described as follows: 

 2012‐2013 events: AcƟvated disaster events managed by the Authority from October 2012 to April 2013 

 2011‐2012 events: AcƟvated disaster events managed by the Authority from August 2011 to March 2012 

 2010‐2011 events: AcƟvated disaster events managed by the Authority from November 2010 to April 2011 

including Tropical Cyclone Yasi and Queensland flooding (November 2010 to February 2011) 

 2009‐2010 events: AcƟvated disaster events managed by the Authority prior to November 2010 

 Combined Program: relates to all the acƟvated disaster event programs managed by the Authority. 

2.0 Disaster Assistance 

Figure 2.1.1 Queensland Disaster Assistance Framework 
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2.3 AddiƟonal assistance measures 

The State Government  in conjunction with  the Commonwealth have activated a range of  jointly‐funded Category C, Category D and 

other  relief measures  to  alleviate  distress  due  to  the  impact  of  Tropical  Cyclone Oswald  and  the  2011  events.  The measures  are 

summarised below: 

2.3.1 BeƩerment fund  

On  8  February  2013,  the  Queensland  Government  signed  the  National  Partnership  Agreement  (NPA)  with  the  Commonwealth 

Government which  recognised  the need  for  a more  streamlined  process  for  the  approval  of Betterment  funding.  The Queensland 

Government  announced  a  $40  million  commitment  to  Betterment  funding  which  will  match  the  Commonwealth  Government 

contribution, resulting in the establishment of the $80 million Betterment Fund. 

Correspondence was received from the Commonwealth  in August 2013 agreeing to the extension of the Betterment fund beyond  its 

original coverage of LGAs declared for NDRRA assistance for Tropical Cyclone Oswald to also cover LGAs declared for the two additional 

disaster  events  that  occurred  after Oswald  through  to  June  2013  (Longreach  Flood  (18  February  2013)  and  Central  and  Southern 

Queensland Low (25 February to 5 March 2013)). The Betterment fund is available for the restoration or replacement of essential public 

assets to a more disaster resilient standard than their pre‐disaster standard. The  intent of betterment  is to  increase the resilience of 

communities to natural disasters, while at the same time reducing future expenditure on asset restoration, reducing incidents, injuries 

and fatalities and improving asset utility during and after natural disasters. 

Where a damaged asset  is approved as a betterment project,  the normal cost of  restoring or  replacing  the asset  to  its pre‐disaster 

standard will continue to be funded under Category B of NDRRA assistance and the  incremental cost to  ‘better’ the asset to a more 

disaster‐resilient standard will be financed from the Betterment fund.  

The status of the Betterment fund and profiles of recent approved Betterment projects is set out in Section 4.6 of this report. 

2.3.2 Other assistance measures  

Tropical Cyclone Oswald 

 Community Recovery Package  ‐ $5 million  ‐ Funding  for community development officers  in  the hardest hit communities of 

Bundaberg and North Burnett,  support  for mental health  services and a  flexible  fund  that assists communities  to  implement 

engagement and development activities. 

 Clean Up and Recovery program ‐ $10 million ‐ Program to assist primary producers to clear debris and restore fencing in the 

worst affected areas; to maintain workers while income generating activities are reduced and to clear debris from watercourse 

that poses a hazard to downstream infrastructure and activities. 

 Industry Recovery Officers  ‐ $1.5 million  ‐ Placement of  Industry Recovery Officers  to assist business and primary producers 

recover from flooding. 

 Enhanced concessional loans and grants ‐ Loans of up to $650,000 (with a grant component of up to $50,000) are available to 

applicants that have suffered extreme damage such that the existing concessional loan and recovery grants under NDRRA 

category B and C are insufficient to support recovery. 

 Environmental Recovery program ‐ $10 million* ‐ Program to fund existing programs to conduct flood specific clean up and soil 

conservation work following the 2013 flooding. 

 Rural Financial Counselling Services ‐ $1.5 million* ‐ Provision of financial planning advice for rural businesses and primary 

producers to assist in the recovery of local economies following the disaster. 

2011 events 

 Queensland Local Council Package ‐ $315 million ‐ Funding to help local councils repair utilities and infrastructure, and support 

their efforts in recovering from the floods and Cyclone Yasi. The package comprises two components: $265 million to fast‐track 

the repair of damaged infrastructure, including the Strengthening Grantham project, Brisbane ferry terminals and Riverwalk; and 

$50 million to contribute to regional and remote councils employing people to perform important clean‐up and repair work. 

 Cassowary Coast Support Package  ‐ $15 million  ‐ Funding to restore vital council infrastructure and restore natural vegetation 

and beach damage in the Cassowary Coast region. Specifically, the Support Package provides for the repair of Dunk Island Jetty, 

the repair of Clump Point Jetty and the restoration of Cardwell beach foreshore and its natural vegetation. 

 Exceptional  Disaster  Assistance  Scheme  ‐  Concessional  interest  loans  of  up  to  $650,000, with  grant  component  of  up  to 

$50,000, to eligible businesses, primary producers and not‐for‐profit organisaƟons that suffered extreme damage. 

In addition, the State Government and Commonwealth have agreed to an extended Day Labour Trial, which enables councils to deliver 

restoration works with their own workforce on condition that they provide evidence of savings in both time and cost. 

* Non‐NDRRA measures funded 50% by the State and 50% by the Commonwealth; Commonwealth share is being delivered directly through exisƟng Commonwealth programs.  
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3.0 Framing the Challenge 

3.1 Events managed by the Authority 

 2010‐2011 natural disaster events managed by the Authority: 

 Queensland Flooding and Tropical Cyclones Tasha and 

Anthony, November 2010 to February 2011* 

 Severe Tropical Cyclone Yasi on 2 February 2011* 

 Queensland Monsoonal Flooding Event, 8 February 2011* 

 South West Flooding, April 2011* 

2011‐2012 natural disaster events managed by the Authority: 

 Queensland Bushfires, August to October 2011 

 Localised Heavy Rainfall Northern Queensland, 

October 2011 * 

 Southern Queensland Flooding, November to December 

2011 * 

 South East Queensland Heavy Rainfall and flooding,  

23‐ 26 January 2012 * 

 Western Queensland Tropical Low, 27 January to 

February 2012 * 

 Far Northern Queensland Tropical Low,  

3‐4 February 2012 * 

 North Coast Queensland Storms and flooding and East 

Coast Hybrid Low, 24 February ‐ 7 March 2012 * 

 Northern and Far Northern Queensland Heavy Rainfall & 

flooding, 15 March 2012 * 

 East Coast Low, 22 March 2012 * 

2007‐2010  natural  disaster  events managed  by  the  Authority 

that have open submissions for damage: 

 South East and North Coast Queensland East Coast Low, 

August 2007 

 South West Queensland storms and flooding,  

23‐30 November 2007 

 Central Western Queensland storms and flooding,  

22‐30 December 2007 

 South East Queensland East Coast Low, 27 December 2007 ‐ 

7 January 2008 

 Queensland Monsoonal flooding, January 2008 

 Queensland Monsoonal flooding, February March 2008 

 South West Queensland flooding, June 2008 

 Queensland storms and associated flooding, 

16‐22 November 2008 

 Queensland Monsoonal flooding and Tropical Cyclone 

CharloƩe and Ellie, January ‐ February 2009 

 South East Queensland Low, May 2009 

 Queensland Bushfires, September – October 2009  

 South West Flooding, 20 – 25 November 2009  

 Northern, Central and South West Queensland Flooding,  

22 December 2009 to 8 January 2010 

 Queensland Monsoonal Flooding and Tropical Cyclones 

Olga, Neville, Ului and Paul, January to April 2010 

 South West Queensland Low and Associated Flooding, 

September 2010  

 2010 South East Queensland Flooding, 9‐12 October 2010. 

 2012‐2013 natural disaster events managed by the Authority: 

 South West Queensland Wildfires, 21 December 2012  

 Far Northern Queensland Bushfires, late October ‐ 

December 2012 

 Tropical Cyclone Oswald and Associated Rainfall and 

Flooding, 21‐29 January 2013 * 

 Longreach Flood, 18 February 2013 * 

 Central and Southern Queensland Low,  

25 February ‐ 5 March 2013 * 

The Authority has responsibility to administer NDRRA relief measures for historical and conƟnuing disaster events in Queensland. 

The Authority currently manages and coordinates the  infrastructure reconstrucƟon and recovery  for 18 disaster events acƟvated  for 

NDRRA  relief measures since  the Authority’s establishment  in February 2011 and  the  remaining program of works  for an addiƟonal 

16 disaster events which occurred prior to the Authority’s establishment. 

*  Events covered under the National Partnership Agreement for Natural Disaster Recovery and Reconstruction (NPA) between the State and Commonwealth   
     Government signed 8 February 2013 (NPA Events)  
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3.2 Queensland 2013 Flood Recovery Plan 

The Recovery Plan has been prepared to set the framework for the recovery from the flood and damage impacts of Tropical Cyclone 

Oswald.  The  aim  of  the plan  is  to  assist  affected  communiƟes  to  get back  on  their  feet  as  quickly  as possible while  ensuring  the 

effecƟve and efficient employment of limited resources. 

The Recovery Plan establishes  the context  for  recovery at  the State and  local  levels of government  through seƫng  the governance 

framework  and  providing  strategic  guidance  for  the  coordinaƟon  and  management  of  recovery,  reconstrucƟon  and  community 

resilience acƟviƟes of those areas impacted by Tropical Cyclone Oswald. 

The Recovery Plan also sets the context for improved enhancement of resilience and aims to improve the State’s ability to withstand, 

and bounce back from, future natural disaster events. 

The  plan  coordinates  the  prioriƟsaƟon  and  alignment  of  resources  from mulƟple  sources  to  support  the broad  range  of  recovery 

acƟviƟes. These acƟviƟes are being undertaken across three phases as set out in Figure 3.2.1. 

Figure 3.2 Three phases of operaƟon ‐ Queensland 2013 Flood Recovery Plan 

Phase 1 ‐ Post impact and early recovery

29 January 2013

Immediate recovery   
operations

Response activities

Development of recovery 
strategies, engagement  and 
consultation with supporting 
agencies

Implementation of the 
Queensland 2013 Flood 
Recovery Plan.

Phase 2 ‐ Recovery and reconstruction

Conclude  prior  to 30 June 2015

Undertake functional  activities

Deliver resources  and services  
to recover and rebuild disaster 
affected regions

Monitor recovery activities  and 
adjust functional  recovery plans  
to align with dynamic nature of 
recovery efforts.

Develop  initiatives  and 
strategies  to enhance resil ience 

to the risks  of future disasters.

Phase 3 ‐ Transition

Commence prior  to 30 June 2015

Return outstanding recovery 
tasks  to departmental  
management  arrangements.

Progressive handover of 
recovery responsibilities  to 
state and local  government 
agencies, non‐government 
organisations and industry 
sectors.

Reporting will occur throughout  the three phases

Figure 3.2.1 Three phases of operaƟon ‐ Queensland 2013 Flood Recovery Plan 

The Recovery Plan also establishes the structure for recovery acƟviƟes from Tropical Cyclone Oswald. 

Disaster Recovery Coordinators have been  appointed  to  coordinate disaster  recovery  efforts within  the  regions most  impacted by 
Tropical Cyclone Oswald: 

 Northern Queensland Region— Don Cousins 

 Bundaberg/North BurneƩ Region—Deputy Commissioner BreƩ PoinƟng APM 

 Southern Queensland Region— Bill Mellor. 
 

The composiƟon of the three regions is set out in Appendix B. 

FuncƟonal recovery groups, led by relevant State agencies, have also been established to effecƟvely manage and coordinate recovery 
iniƟaƟves across impacted regions. The roles and responsibiliƟes of each funcƟonal recovery group, together with the key performance 
metrics used to measure the rate of recovery progress, are set out in the Recovery Plan and summarised in SecƟon 3.3. 

The Authority  provides  support  to  the Disaster  Recovery  Coordinators  and  reports  on  progress  of  the  funcƟonal  recovery  groups 
against their key tasks.  
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3.3 FuncƟonal Recovery Groups 

The  Recovery  Plan  provides  a  broad  overview  of  each  funcƟonal  recovery  group’s  roles  and  responsibiliƟes  and  sets  out  the  key 

performance metrics used to measure each group’s progress.  

An update on  the progress of  the  funcƟonal  recovery group against  their key performance metrics  is  set out  in  this  secƟon of  the 

report. 

3.3.1 Human and social 

The  Human  and  Social  funcƟonal  recovery  group  coordinates  the  efficient  and  effecƟve  delivery  of  human  and  social  recovery 
acƟviƟes.  These  acƟviƟes  include  the  provision  of  financial  assistance  and  personal  support  services  for  individuals,  families  and 
communiƟes. 

The  status of  the key metrics being monitored by  the Human and Social Recovery Group  in  relaƟon  to  the  recovery  from Tropical 
Cyclone Oswald has been reported by the group at 30 September 2013 as follows: 

Counselling and other services 

The Personal Support and Community Development programs, 
part  of  the  $5  million  Community  Recovery  Package,  are 
underway.  North  BurneƩ  and  Bundaberg  Regional  Councils 
have  community  development  officers  in  place  and 
UniƟngCare Community has commenced service delivery, with 
57 clients seen in the August/September reporƟng period.  

An Aged Care Resilience Forum was held  in Bundaberg on 17 
September with  approximately 70  aƩendees.  The purpose of 
the  forum  was  to  improve  business  conƟnuity  plans  with  a 
view  to  enhancing  disaster  preparedness  for  aged  care  and 
nursing home faciliƟes and the establishment of an Aged Care 
and Disability Providers Network in the region. 

At 30 September, no provider has been approved for provision 
of mental health services, a NDRRA Category C iniƟaƟve.  

Displaced households 

Housing service centres have now returned to normal business 
acƟviƟes  following compleƟon of  this  recovery  iniƟaƟve.   652 
displaced households were provided with   housing assistance, 
of  which  280  households  were  assisted  into  temporary 
accommodaƟon  and  the  remaining  372  requests  were  met 
through  other  means  (alternate  housing  soluƟon  found, 
returned  to  own  home,  insurance  company  assisƟng).  No 
requests are outstanding.  

Personal Hardship Assistance Schemes (PHAS) 

PHAS comprises EHCG, SAG and ESSRG. 

At 30 September 2013, 5,767 applicaƟons have been received 
across the three categories of PHAS. Of these: 

 4,123  have  been  assessed  as  payable,  an  increase  of  31 
approvals during the month—refer Figure 3.3.1.1 

 87 are under assessment or unable to be processed unƟl 
supporƟng documentaƟon is received from the applicant. 

All  EHCG  applicaƟons  have  now  been  assessed  and  paid, 
where eligible. Applicants have unƟl 30 June 2015 to apply for 
a grant, however the majority have now been received.  

The process  for finalising SAG and ESSRG grants  requires site 

inspecƟon  by  community  recovery  officers  or  qualified 

tradespeople prior to payment.  

(Source: DLGCRR at 30 September 2013) 

Figure 3.3.1.1 Number of PHAS applicaƟons assessed as payable 
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Mar‐13 Apr‐13 May‐13 Jun‐13 Jul‐13 Aug‐13 Sep‐13

EHCG SAG ESSRG

Human and social Metric Status

Number of grant applications 4,625

Number of grant applications  assessed 4,625

Number of grant applications  assessed as  payable and paid 3,540

Number of grant applications 726

Number of grant applications  under assessment or awaiting additional  

information 43

Number of grant applications  assessed as  payable and paid 350

Number of grant applications 416
Number of grant applications  under assessment or awaiting additional  

information 44

Number of grant applications  assessed as  payable 233

Number of grants  paid 233

Number of new clients  receiving support from NDRRA funded services See below

Number of hours  of service provision by NDRRA funded services See below

Number of displaced households  seeking housing assistance 652

Number of households  assisted 652

Number of applications  under assessment 0

1.  All Essential Household Contents Grant (EHCG) 
applications assessed and paid when eligible 

5. All displaced households seeking housing 
assistance are assessed for housing need and 

referred to appropriate housing services.

4. Communities are supported by additional 

‘counselling, other’ services

2.  All Structural Assistance Grant (SAG) applications 
assessed

3. All Essential Services Safety and Reconnection 
Scheme Grant (ESSRSG) applications paid when 

eligible
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3.3.2 Economic 

The Economic  recovery group  coordinates  the efficient and effecƟve planning and  implementaƟon of economic  recovery acƟviƟes. 

These acƟviƟes  include advice on  the economic  impacts of  current disaster events and  the group also provides  informaƟon on  the 

needs of local government and industry in responding to the events and geƫng the economy back to full producƟon. 

The  status of  the  key metrics being monitored by  the Economic Recovery Group  in  relaƟon  to  the  recovery  from Tropical Cyclone 

Oswald has been reported by the group at 30 September 2013 as follows: 

Economic Recovery IniƟaƟves 

The Local Government Traineeship Strategy, being delivered by 

the Local Government AssociaƟon of Queensland, is underway 

with 25  affected  councils  allocated 120  traineeship posiƟons. 

To date, 20 trainees are undertaking the program across eight 

councils, an increase of four trainees during September.  

Mentoring  for  Recovery workshops,  aimed  at  assisƟng  flood 

affected  businesses  address  business  challenges  and  issues, 

were held in September for North BurneƩ and Bundaberg.   

A draŌ Economic  Impact Assessment Report of  the floods on 

the Bundaberg and North BurneƩ  regions  is  in  the process of 

approval and will be submiƩed to the councils in October 2013.  

The  Bundaberg  and  the North  BurneƩ  Regional  Councils  are 

each  undertaking  a  flood  study  of  the  BurneƩ  River  (and 

associated  tributaries)  as  they  impact  upon  their  respecƟve 

regions. Members of the BurneƩ River Floodplain Management 

AcƟon Plan  ‐ Community Reference Group were appointed by 

Bundaberg  Regional  Council  on  17  September  with  nine 

community  consultaƟon meeƟngs  occurring  between  23  and 

28 September 2013.  

A  workshop  to  improve  communicaƟons  redundancy  in  the 

Bundaberg  and  North  BurneƩ  regions  (and  neighbouring 

regions) was  held  on  24  September with  a  focus  to  idenƟfy 

communicaƟon  black  spots,  redundancies,  improved  shared 

services and future enhancements. 

A workshop to improve air service coordinaƟon during disaster 

events  at  all  levels was  held  in  Bundaberg  on  10  September 

aƩended  by  representaƟves  of  emergency  services,  local 

government  and  helicopter  providers.  The  focus  was  to 

develop beƩer disaster management arrangements at a  state 

and local level.   (Source: DLGCRR at 30 September 2013) 

Primary producers, rural and small businesses 

Removal of debris  in  cane fields  is ongoing with assistance  from 

Bundaberg  Mary  Regional  Group  (BMRG)  volunteers  and  12 

NEATO  job‐seekers  (long‐term  unemployed)  who  will  gain 

cerƟficaƟons  as  a  result  of  the  training  given  and  experience 

gained. This included the dismantling of a dilapidated house which 

was washed  down  by  floodwaters  to  a  canefield  approximately 

two kilometres from its original locaƟon.   

Approximately 80% of  the  sugar cane crushing  in  the Bundaberg 

region has been completed to date. 

Under  NDRRA  Category  D  measures,  17  full‐Ɵme  Industry 

Recovery  Officers  (IRO)  are  operaƟng  as  the  primary  point  of 

contact  for  farmers  and  small  businesses  to  access  government 

assistance programs and services.  

NDRRA Category B, C and D grants and  loans worth $67.2 million 

have been provided to 3594 primary producers, 839 business and 

small  businesses  and  128  non‐profit  organisaƟons.  Of  this, 

$7.6 million was paid  in September to 223 applicants. ApplicaƟon 

dates  for  these  loans  and  grants  has  now  been  extended  to  29 

November 2013. Refer Figure 3.3.2.1.  

Figure 3.3.2.1 NDRRA grants and loans approved –Tropical Cyclone Oswald 
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1.  Coal exports (Coal 
Export Tonnage)

Data  i s  sourced from the  monthly 

Queens land Coal  Transport Report. 

This  report provides  an overview of 

Queens land coa l  exports  and coa l  

transport system performance.

Queens land coa l  export throughput in August 2013 tota l led 34.0Mt, an increase  of 31.5% 

increase  on August 2012.

To 30 June  2013, 2012‐13 coal  exports  tota l led 180.2Mt, a  9% increase  over 2011‐12. This  i s  a  s tate‐

wide  measure  and so can only be  used as  a  broad indicator of overa l l  health of the  economy, 

rather than reflecting the  recovery of speci fic regiona l  industries . However, the  current figures  

can be  cons idered to represent a  sol id recovery.

2.  NDRRA Financial 
assistance

Categories  and amount of funding 

approved 

Range  of Category C and Category D measures  activated to al leviate  distress  due  to the  impact 

of Tropica l  Cyclone  Oswald ‐ see  Section 2.3.

Cat B loan approva ls :

‐ $2.9m to 31 primary producers

‐ $0.36m to 5 smal l  bus iness

Cat C grant approva ls :

‐ $9.34m to 826 smal l  bus inesses

‐ $38.75m to 3,528 primary producers

‐ $1.53m to 128 non‐profi t organisations

Cat D loan‐grant approvals :

‐ $10.38m to 35 primary producers

‐ $2.27m to 4 bus inesses

‐ $1.66m to 4 smal l  bus inesses .

See  Figure 3.3.2.1
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3.3.3 Environment 

The  Environment  recovery  group  coordinates  the  efficient  and  effecƟve  planning  and  implementaƟon  of  environment  recovery 

acƟviƟes. These acƟviƟes  include advice on  the measures  required  to achieve environmental  recovery and  to monitor and provide 

advice on  current  and potenƟal  environmental  and  cultural heritage  issues.  It  also  facilitates  informaƟon  exchange  and maximises 

efficient  allocaƟon  of  resources  towards  recovery.  A  key  focus  is  to  progress  strategies  to  reduce  future  impacts  on  the  natural 

environment, in both urban and rural landscapes, focussing on long term resilience and sustainability.  

The status of the key metrics being monitored by the Environment Recovery Group  in relaƟon to the recovery from Tropical Cyclone 

Oswald has been reported by the group at 30 September 2013 as follows: 

2. Sewage treatment and water supply 

All 122 sewage treatment plants, water treatment plants and 

sewage  pump  staƟons  affected  by  the  Tropical  Cyclone 

Oswald event have now been recovered. 

3. Mining operaƟons 

35 Queensland mines have conducted mine water releases as 

a result of the Tropical Cyclone Oswald event, comprising 28 

of  the  45  coal mines  in  the  Fitzroy  Basin,  one mine  in  the 

Burdekin and six mines in southern Queensland. 

All  Temporary  Emissions  Licences  issues  have  now  expired, 

with all mining operaƟons reverƟng back to operaƟng under 

their environmental authoriƟes. 

Clean‐up and recovery program 

On‐farm producƟvity  contracts  to  the value of $10.0 million 

and  environmental  recovery  contracts  to  the  value  of  $4.5 

million  were  executed  prior  to  30  June  2013.    Remaining 

funding will be contracted and spent in 2013‐14 and 2014‐15 

financial years. 

As at 30 September 2013, year to date spend has been $5.4 

million for on‐farm producƟvity contracts and $2.6 million for 

environmental recovery contracts. 

* returned to compliance with their relevant environmental authority regarding water releases.  

1. NaƟonal parks 

266  (45%)  of Queensland’s  naƟonal  parks,  conservaƟon  parks, 

state  forests  and  resource  reserves  have  been  affected  by  the 

Tropical  Cyclone Oswald  event. Of  these,  124 were  subject  to 

closure. 

The  current  esƟmaƟon  of  damage  costs  to  naƟonal  parks  is 

$6.275 million. 

At 30 September 2013: 

 258 (97%) protected areas have been recovered 

 seven (3%) protected areas have been parƟally opened 

 only one protected areas remain closed or is inaccessible. 

Figure 3.3.3.1 

Repairs at  the Glen Rock State Forest  in  the Lockyer Valley,  the 

park  that  remains  closed,  are  complete.  However,  the  park  is 

restricted  from  reopening  by  local  road  closures.  Queensland 

Parks  and  Wildlife  Service  staff  are  conƟnuing  to  liaise  with 

council  officers  as  to  proposed  Ɵmeframes  for  compleƟon  of 

access road repairs. 

(Source: DLGCRR at 30 September 2013) 

Figure 3.3.3.1 Affected naƟonal parks 

Environment Metric Status

1. National parks National  parks  affected by this  event to re‐open for 

conservation management 

266 (45%) affected

265 recovered or partia l ly opened

2. Sewage treatment and water 

supply

Sewage treatment plants  (STP) and water treatment plants  

(WTP) affected by this  event return to compliance with their 

relevant environmental  authorities

Recovery complete

122 affected

122 recovered

3. Mining operations
Mining operations  affected by this  event return to compliance 

with their relevant environmental  authorities. 

Recovery complete

35 have  conducted mine  water releases

35 have  returned to compl iance*

258

7
1

National Parks recovered National Parks partially open National Parks closed
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3.3.4 Building  

Provision  of  immediate  and  longer‐term  temporary 

accommodaƟon 

As  set  out  in  SecƟon  3.3.1,  652  displaced  households were 
provided with    housing  assistance.   Housing  service  centres 
have  now  returned  to  normal  business  acƟviƟes  following 
compleƟon of this recovery iniƟaƟve.  

Immediate  accommodaƟon  provided  consisted  of  two  fully 
serviced  camps  (340  beds)  established  in  the  week 
commencing 27 January 2013. Both camps were closed by 13 

March 2013. 

Longer  term  temporary  accommodaƟon  (approximately 6  to 

12 months)  was  established  in  the  first  weeks  of  the  flood 

event  in  Bundaberg  (77  beds), Mundubbera  (58  beds)  and 

Gayndah  (22  beds).  All  residents  temporarily  housed  at 

Bundaberg have now been rehoused, and work to remove the 

modular units has been completed.  

All households in temporary housing in North BurneƩ have an 

exit strategy in place, which may include returning to a private 

home,  returning  to  private  rentals,  or  working  with 

RentConnect to find rental accommodaƟon.   

Two further households were relocated  in September  leaving 

nine households in relocatable units in the North BurneƩ (five 

in Munduberra and four in Gayndah).  

Provision of assistance and advice to building client agencies  

There  were  99  State  public  buildings  significantly  affected  by 

Tropical  Cyclone  Oswald  and  all  were  restored  to  service  (are 

operaƟonal  or  operaƟng  from  temporary  accommodaƟon)  by 

March 2013. 

One  school  building  in  Gladstone  had  repairs  completed  during 

September. Five remaining public buildings, all Queensland Health, 

conƟnue to have repairs in progress or are awaiƟng repair.  

Provision  of  building  and  other  advice  to  the  community  and 

recovery supply chain 

The  BRG  Sub‐CommiƩee  has  been  stood  down  following 

substanƟal compleƟon of  its key  tasks. AcƟviƟes of  the BSA have 

largely  returned  to  business  as  usual  with  requests  for 

informaƟon, guidance or support now channelled to relevant staff 

members within BSA for acƟon. 

The Community Rebuild Project, which assists vulnerable residents 

in  the  Bundaberg/North  BurneƩ  region  to  repair  their  flood 

damaged  homes  to  a  safe  and  habitable  state,  has  finalised  the 

rebuild of 20 clients  in the Bundaberg region, and one household 

in  the North BurneƩ  (13 householders completed  in September).  

Approximately  80  vulnerable  households  were  idenƟfied  at  the 

commencement  of  the  program  in  August  2013 which  has  now 

increased to around 95.  
(Source: DLGCRR at 30 September 2013) 

The Building recovery group coordinates the efficient and effecƟve informaƟon exchange, issues idenƟficaƟon and resoluƟon between 

government agencies, building industry and insurance providers to ensure the efficient and prioriƟsed use of available resources. 

The status of the key metrics being monitored by the Building Recovery Group in relaƟon to the recovery from Tropical Cyclone Oswald 

has been reported by the group at 30 September 2013 as follows: 

1 Significantly affected is defined as water 100mm over the floor level or serious structural damage and loss to related assets. 
2 Data provided refers to significantly affected public buildings which include schools and early childhood centres; ambulance, police and fire staƟons; hospitals; 
government employee accommodaƟon and social housing. 

Building Metric Status

Timely procurement of adequate  numbers  of accommodation units
On track

see  below

Number of displaced households  seeking hous ing ass is tance
On track

see  below

Number of households  ass is ted into temporary accommodation
On track

see  below

Number of s igni ficantly affected State  publ ic bui ldings  and extent of damage  
1 99

Number of s igni ficantly affected State  publ ic bui ldings  repa ired/restored to 

service  
2 99

Signi ficantly affected State  publ ic bui ldings  with repairs  in progress 5

Bui lding Services  Authori ty (BSA) webs ite  updated with factsheets  relevant to 

natural  disaster recovery

On track

see  below

Regular s tatus  updates  by Industry Associations  to Bui lding Recovery Group 

(BRG) Sub Committee

Complete.

 No further activi ty 

required

4.  Provis ion of advice  to the  recovery supply chain including 

     contractors , subcontractors  and materia l  suppl iers  
Regular s tatus  updates  by Industry Associations  to BRG Sub Committee  

Complete.

 No further activi ty 

required

5.  Participation in future  planning forums  and discuss ion

      panels
Regular s tatus  updates  by Industry Associations  to BRG Sub Committee

Complete.

 No further activi ty 

required

1.  Provis ion of immediate  and longer‐term temporary

     accommodation

3.  Provis ion of bui lding advice  and information to support

      the  community in i ts  recovery

2.  Provis ion of ass is tance  and advice  to bui lding cl ient

      agencies  to support the  repa ir and res toration of State

      publ ic bui ldings
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3.3.5 Roads and transport 

The Roads and Transport recovery group coordinates the efficient and effecƟve delivery of road and transport recovery acƟviƟes. 

These acƟviƟes include input to the development of the Roads and Transport Recovery Program, including idenƟfying prioriƟes. The 

Department of Transport and Main Roads (DTMR)  is responsible for delivering the state‐controlled roads and transport response, 

recovery and reconstrucƟon and is engaging directly with industry and the community on the reconstrucƟon phases following the 

natural disaster. 

The status of  the key metrics being monitored by  the Roads and Transport Recovery Group  in  relaƟon  to  the  recovery  from  the 

events of early 2013 has been reported by the group at 30 September 2013 as follows: 

1. Damaged State controlled roads  

The  status  of  DTMR’s  recovery  and  reconstrucƟon  program 

(inclusive of 2010 to 2013 event works) is discussed in further 

detail  in  SecƟon 5.2 Progress of  State‐controlled  roads  and 

highways. 

DTMR  has  completed  its  road  recovery  phase,  clearing, 

repairing  and  reopening  5,544  km  of  state  controlled  roads 

affected by the three natural disaster events of early 2013.   

Under  DTMR’s  reconstrucƟon  program,  reconstrucƟon  of 

35km of roads damaged by Tropical Cyclone Oswald has been 

completed  and  an  addiƟonal  37km  is  under  construcƟon  ‐

refer Figure 3.3.5.1. 

To  31  August  2013,  projects  to  reconstruct  damage  to  the 

state‐controlled  road network  following  the natural disasters 

in early 2013 valued at over $428 million have been sent out 

to market.  

Key  reconstrucƟon  work  projects  completed  and  underway 

are set out opposite. 

2. Rail network 

All  3,100km  (43%  of  the  total  rail  network)  impacted  as  a 

result of the 2013 events have been recovered. 

(Source: DLGCRR at 30 September 2013) 

Key reconstrucƟon works complete 

 Tallon  Bridge  on  the  Isis  Highway  in  Bundaberg was  fully 

reconstructed within three weeks of the flooding event and 

access restored for all traffic. 

 Neerkol Creek Bridge 30 km west of Rockhampton on  the 

Capricorn Highway was reopened within days of the event.  

Key reconstrucƟon works underway 

 BurneƩ Highway, Mt Morgan Range—reconstrucƟon works 

following  35  cut/fill  slips  started  in  May  2013  and  is 

scheduled  for  compleƟon  in early  February 2014, weather 

permiƫng.  

 Mt  Sylvia  Road,  Lockyer  Valley—reconstrucƟon  works 

commenced  in July 2013 and are scheduled for compleƟon 

by  July  2014, weather  permiƫng.  Traffic  has  been moved 

onto sidetracks and construcƟon of permanent floodways is 

underway. 

 Warrego Highway, Jondaryan to Dalby— pavement tesƟng 

is  complete  and  detailed  designs  are  being  progressed 

following pavement  failures as a result of the 2013 events. 

Detailed  design  of  works  is  due  to  be  complete  by  30 

November  2013  and  construcƟon  complete  by  December 

2014, weather permiƫng.  

 BurneƩ  Highway,  Ban  Ban  Springs  to  Monto—interim 

recovery  works  have  returned  the  full  road  to  normal 

operaƟng  condiƟons.  Further  reconstrucƟon  work  is 

scheduled in early 2014. 

 Bruce  Highway,  Maryborough  to  Gin  Gin—  interim 

recovery  works  have  returned  the  full  road  to  normal 

operaƟng  condiƟons.  Further  reconstrucƟon  work  is 

scheduled in late 2013. 

Figure 3.3.5.1 Roads reconstrucƟon program—Tropical Cyclone Oswald event 

Roads and Transport Metric Status

Tota l  length of damaged roads  (kms)  620 km

Tota l  length of damaged roads  reconstructed (kms) 35 km

Tota l  length of damaged roads  under reconstruction (kms) 37 km

Tota l  length of impacted/damaged l ines  (kms  & %) 3,100 kms  (43%)

Tota l  length of impacted/damaged ra i l  l ine  recovered (kms)
Recovery complete

3,100 kms

1.  Damaged state‐controlled roads to be 

reconstructed (kms)

2.  Kms of rail line

 Impacted/damaged rail line

35

37
548

Roads reconstructed (kms)

Roads under reconstruction (kms)

Roads open with conditions (kms)
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4.0 Program Status 

Source: the Authority - 30 June 2013 NDRRA Review & 2 September 2013 

4.1 Recent developments 

Since the last report, there have been no addiƟonal disaster event acƟvaƟons declared for NDRRA financial assistance. 

With a deadline of 30  June 2013  for delivery agents to  incur NDRRA‐eligible expenditure on works arising  from  the 2010 disaster 

period, the Authority was acƟve  in the period  leading up to this date assisƟng delivery agents with residual 2010 works complete 

their programs. With this period now passed, delivery agents are focused on delivery of the remaining program of works. 

 

4.2 Combined program status 

4.3 Looking forward 

As noted above, the Authority’s prioriƟes are focused on assisƟng councils and State agencies to progress their remaining program 

of  works  from  the  2011  and  2012  disaster  periods,  with  the  bulk  of  the  reconstrucƟon  work  occurring  prior  to  June  2014. 

Concurrently, the Authority is focused on acceleraƟng the submission and applicaƟon approval process for the recent 2013 events 

with a view to fast‐tracking the 2013 program of works into project delivery phase as soon as pracƟcable.  

As the period to deliver works for the 2010 disaster period concluded on 30 June 2013, the Authority is assisƟng delivery agents with 

the reporƟng of final expenditure and close out of the completed program of works for 2010 events. 

Following compleƟon of the Authority’s regular quarterly review process at June 2013, the program of works for all events acƟvely 

managed by the Authority (2009 to 2013) is esƟmated to be $14.0 billion.  

The esƟmated cost of the damage from the events of early 2013 is more than $2.4 billion and the cost of the 2010‐2011 and 2012 

events are esƟmated to be $7.0 billion and $1.9 billion respecƟvely. Ahead of reporƟng of final expenditure and close out of the 

relevant programs, the final cost of works for the 2009 and 2010 events is esƟmated to be over $2.7 billion. 

Figure 4.2.1 Combined program progress 
Since  the  last  report,  the  combined  program  of  works  for  all  events 

managed by the Authority has progressed as follows: 

 a cumulaƟve value of $15.3 billion  in submissions have been received 

by  the  Authority  to  1  October  2013,  represenƟng  an  increase  of 

$0.3 billion since last month 

 a cumulaƟve total of $12.6 billion has been processed by the Authority 

to  1 October  2013  represenƟng  an  increase of  $0.3 billion  since  last 

month 

 a  cumulaƟve value of $9.2 billion of  the $14.0 billion works program 

has been reported to the Authority as being is in progress or delivered 

by delivery agents as at 31 August 2013 

 funding  acquiƩed  for  individuals,  small  business,  primary  producers 

and non‐profit organisaƟons amounts to $504.2 million. 

* Proportion of allowable time passed for delivery of total program since 1 July 2011(following Authority’s establishment) to data reporting date 

65%

35%

54%

Works Program 
in progress or 
delivered

Timeline July 2011 
to June 2015*
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4.4 State‐wide pipeline of works 

Pipeline of Works DefiniƟons 

Stage  DescripƟon 

Works under Assessment 
ApplicaƟons for packages which are currently under assessment by the Authority or are awaiƟng addiƟonal 

informaƟon from the applicant. 

Works In Market  ApplicaƟons for packages which have been approved by the Authority and are in the tender or contract  process. 

Works in Progress or Delivered  Expenditure as reported to the Authority on packages in progress or delivered. 

 

The Pipeline of works for all events acƟvely managed by the Authority (2009 to 2013) has an esƟmated program value of $14.0 billion, 
the status of which is set out below. 

Source: DTMR at 31 August 2013; and the Authority at 1 October 2013 

Note:  
1.  Works Under Assessment and Works in Market represents data as at 31 August 2013 (DTMR) and 1 October 2013 (LGAs and  

Other). Works in Progress or Delivered represents spend by delivery agents to 31 August 2013 as reported to the Authority at  
1 October 2013.  AddiƟonal works have been conducted but are yet to be reported to the Authority 

2.  Other encompasses SDAs other than DTMR as well as the 2011 and 2013 Other Assistance. 
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Source: the Authority - cumulative expenditure by delivery agents to 31 August 2013 as reported to the Authority at 1 October 2013; 
and program estimates per 30 June 2013 NDRRA Review  

4.5 Program of works expenditure 

The figures below represents the monthly reported expenditure and esƟmated costs on a combined basis for all events managed by the 

Authority. 

Figure 4.5.1 Combined Program of Works—monthly expenditure 
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4.6 BeƩerment fund status 

Source: the Authority at 30 September 2013 

Status 

The Betterment Fund was announced in February 2013 following Tropical Cyclone 

Oswald which caused damage  to many of  the assets which had been  repeatedly 

damaged and restored from earlier disaster events. Correspondence was received 

from  the  Commonwealth  in  August  2013  agreeing  to  an  extension  of  the 

Betterment  fund  beyond  its  original  coverage  of  LGAs  declared  for  NDRRA 

assistance  for  Tropical  Cyclone Oswald  to  also  cover  LGAs  declared  for  the  two 

additional  disaster  events  that  occurred  after  Oswald  through  to  June  2013  ‐ 

Longreach  Flood  (18  February 2013)  and Central  and  Southern Queensland  Low 

(25 February to 5 March 2013).  

Expressions of Interest (EOI) have been received by the Authority from 48 councils 

with  approximately  $1  billion  worth  of  Betterment  projects  to  improve  the 

resilience of infrastructure to natural disasters. Relevant LGAs have been invited to 

submit more detailed information necessary to progress the Preferred Betterment 

Proposals through to the next stage. 

Under  the Betterment  Framework,  in addition  to  the normal NDRRA  submission 

assessment  process,  the  Authority  is  considering  the  financial  and  non‐financial 

benefits  of  the  betterment  proposal  such  as  possible  prior  damage,  loss  of 

availability and its impact on economic or social factors of the community. Where 

an LGA has a priority or shovel ready project, additional information was able to be 

supplied in the EOI to accelerate the process to delivery. 

Approvals 

As at 30  September 2013, 67 projects with a BeƩerment  component have been 

approved. These projects have an esƟmated total cost of more than $55.7 million, 

which  includes $24.1 million  in BeƩerment  funding  and Council  contribuƟons of 

$3.9 million.  

Of  these,  20  projects with  a  BeƩerment  Fund  component  of  $6.8 million were 

approved since the last report (2 September 2013) including: 

The $80 million Betterment fund is a Category D relief measure available to LGAs that have been declared for NDRRA assistance for the 

flood,  storm and  cyclone disaster events  that occurred  in Queensland  in early 2013  for  the  restoration or  replacement of essential 

public assets to a more disaster resilient standard than their pre‐disaster standard.  

 Gayndah‐Mundubbera Road (North Burnett Regional Council) 

 Cattlecreek Road and Scanlans Road (North Burnett Regional Council) 

 Thistlethwaite Bridge (Lockyer Valley Regional Council) 

 Colleges Crossing Recreation Reserve (Ipswich City Council) 

 works to nine local roads in the Banana Shire (Banana Shire Council) 

 Aroborthree Road, Dakins Road and Yerra Road (Fraser Coast Regional 

Council) 

 Yarrabah Range Road, Buddabadoo Road and Bilma Road (Yarrabah 

Aboriginal Shire Council). 

A profile of the Thistlethwaite Bridge Betterment project is provided over the page. 

Above: damage from 2013 events to Colleges Crossing 
RecreaƟon reserve (Ipswich) 

Above: damage to Jambin‐Dakenba Road, one of nine 
roads approved for BeƩerment funding for Banana Shire 

Council. 

Above: 2013 event damage to Gayndah‐Mundubbera 
Road (North BurneƩ) 
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4.6 BeƩerment fund status (conƟnued) 

A beƩerment proposal has  recently been  approved  to make  the  Thistlethwaite Bridge  on Grantham‐Winwill Road more   

resilient.  

Thistlethwaite Bridge on the Grantham‐Winwill Road  is a  low‐lying, two‐lane bridge crossing the Lockyer Creek  just east of 

where it meets Sandy Creek, about 1.2 kilometres south of the town of Grantham. 

Grantham‐Winwill  Road  is  a major  arterial  servicing  a  producƟve  vegetable  cropping  district  and  the  Stanbroke Meat        

Processing  Plant,  the  region’s  largest  employer.  The  road  has  B‐Double  truck  capacity  and  is  a  key  transport  route  for        

produce to local markets and ports for export trade. It also provides access for local residents and properƟes in the district 

and is a school bus route. 

The  closure  of  Thistlethwaite  Bridge  can  compromise  the  safety  of  the  community  as well  as  jeopardising  its  economic     

viability. 

Thistlethwaite Bridge sustained damage in 2011, and the 2013 floods caused severe damage to the approaches of the bridge 

and the structure itself. 

Lockyer Valley  Regional  Council’s  beƩerment  project  aims  to  increase  the  resilience  and  funcƟonality  of  the Grantham‐

Winwill Road by replacing the exisƟng Ɵmber bridge with a concrete bridge and installing gabion basket protecƟon upstream 

to prevent scouring of the creek’s bank. 

The  total  cost  of  the  Thistlethwaite Bridge  beƩerment  project  is  esƟmated  at  $2.61 million with  $1.26 million provided 

through the BeƩerment Fund, a joint State and Commonwealth iniƟaƟve. Council is also making a significant contribuƟon to 

this project. 

Above: (LeŌ to right) Minister for Local Government, Community Recovery 
and Resilience David Crisafulli, Member for Lockyer Ian Rickuss and Lockyer 

Valley Regional Council Mayor Steve Jones at Thistlethwaite Bridge. 

Above: Flood damaged Thistlethwaite Bridge. 

Feature beƩerment project: Lockyer Valley Regional Council 
Thistlethwaite Bridge 
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* Iconic projects represent projects that may be complex or of great significance to the local community. 

4.7 Iconic projects in reconstrucƟng Queensland* 

Project  
Value 
($m) 

DescripƟon  Status 

BCC 
Riverwalk  
(Cat D) 

$72.0  The Brisbane Riverwalk was  a unique pedestrian  and bicycle path 
which  linked  the city's CBD with  the  inner suburb of New Farm.  It 
also provided a direct  link with  terƟary educaƟon, entertainment, 
recreaƟon, commercial, community and residenƟal precincts in the 
inner city. 

The  floaƟng  infrastructure  was  destroyed  by  the  January  2011 
floods and the whole structure was subsequently removed.  

Following  detailed  public  consultaƟon,  the  Brisbane  City  Council 
decided  to  replace  the  previously  floaƟng walkway with  a  fixed, 
jeƩy‐like  850 metre  long  structure  between  New  Farm  and  the 
CBD. The Riverwalk deck will be approximately 3.4 metres above 
the  average  high  Ɵde  level,  high  enough  to  minimise  corrosion 
caused by salt water.  

The  walkway’s  37  piles  will  be  anchored  into  the  riverbed, 
providing  the  structure  with  a  strong,  more  flood‐resilient 
foundaƟon. It will feature 24 hour lighƟng, separate pedestrian and 
cyclist  paths  and  shaded  rest  areas.  The  design  also  included  a 
rotaƟng opening  span  to  allow  for  the passage of  vessels  to  and 
from moorings.  

Funding for the project is being provided through special (Category 
D) funding under NDRRA arrangements. 

The  tender  to  rebuild  the Riverwalk 
was  awarded  to  the  John  Holland 
ConstrucƟon Group in April 2013. 

Piling works commenced  in  late  July 
2013  with  a  55m‐long  barge 
mobilised  in  the  Brisbane  River 
carrying  a  280‐tonne  crane  and  a 
piling rig.  

Since  works  commenced,  five  piles 
have  been  poured  and  removal  of 
the  old  abutments  of  the  exisƟng 
floaƟng  walkway  at  both  the 
Merthyr  Road  and  Howard  Smith 
Wharf ends is ongoing.  

A pre‐cast  concrete  girder  yard was 
established  at  the  Howard  Smith 
Wharves  during  September  and 
casƟng  of  the  first  concrete  girder 
has occurred during the month. 

CompleƟon  of  the  Riverwalk  is 
expected  by  June  2014,  weather 
permiƫng.  

       

Above: assembly of pre‐cast mold for the concrete girders 

Above: looking back from the barge along the line of piles towards the Story 
Bridge and Howard Smith Wharves 

(Courtesy: Brisbane City Council) 

Above: a view of the works underway from the Storey Bridge. 

Above: Looking down inside one of piles before the concrete is poured; the 
steel bars are for reinforcement. 
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4.7 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Clump Point 
and Dunk 
Island 
Jeƫes (Cat 
D) 

 

 

$5.5  Mission Beach and Dunk Island are tropical tourist desƟnaƟons 
located between Cairns and Townsville. The two jeƫes provide 
the departure point to local resort islands and the Barrier Reef 
and are crucial for reviving the area’s struggling tourism industry.  

Both jeƫes were severely damaged as a result of Cyclone Yasi in 
February 2011. $5.5 million was provided for the restoraƟon of 
the jeƫes as part of a $15 million NDRRA excepƟonal 
circumstances package for the Cassowary Coast region. 

The new jeƩy at Clump Point has been built just south of the 
exisƟng structure and is 170m long and 5m wide to 
accommodate vehicular and pedestrian traffic. All major 
components have been prefabricated off site and transported to 
site by truck for installaƟon. The old Clump Point jeƩy has been 
demolished as part of the works. 

Dunk Island jeƩy reached pracƟcal 
compleƟon on 29 May 2013 when the 
jeƩy was handed over to Council. The 
jeƩy is now operaƟonal and available 
for use by the public. 

CompleƟon of Clump Point jeƩy is also 
now substanƟally complete with the 
only remaining works required being 
construcƟon of stairs at the end of the 
jeƩy.  

Clump Point JeƩy is expected to be 
open in November 2013.  

Palm Island 
seawall 

 

 

$12.3  The Palm Island foreshore provides the focal point for the island's 
community.  It  is  the  locaƟon  of  culturally  significant  landmarks 
and memorials  as well  as  the  island's  community  faciliƟes.  The 
seawall  in Challenger Bay provides wave dissipaƟon and erosion 
miƟgaƟon.  

Damage  to  the  seawall  occurred  as  a  result  of  Cyclone  Yasi  in 
February 2011.  

The  design  of  the  seawall  is 
substanƟally  complete  and  has  been 
endorsed by Council.  

Council  have  appointed  the  winning 
works  to  Koppen  Developments,  a 
Cairns‐based construcƟon company. On 
receipt  of  final  development  approval, 
site works will commence. 

CompleƟon is expected in early 2014.  

Riverside 
Park, 
Karalee  

$2.25  Located  on  SeƩler Way,  Karalee,  Riverside  Park  lies  along  the 
Brisbane River and  is a popular picnic and recreaƟonal area near 
the  juncƟon  of  the  Brisbane  and  Bremer  rivers  and  close  to 
Ipswich CBD.  The Park has a boat ramp facility and a complex of 
structures  and  open  amenity  areas  including  car  parks,  seaƟng 
and shelter structures and playground.  

The flood event  in early  January 2011  inundated  the park up  to 
nearly 20 metres of water and destroyed almost the enƟre lower 
level  of  the  park,  including  the  car  park  area,  infrastructure, 
shelters,  playground  and  ancillary  park  equipment.  The  built 
assets and developed vegetaƟon on  the  lower  level of  the park 
were effecƟvely  swept away by  the flood. The park was  further 
damaged as a result of Tropical Cyclone Oswald in January 2013.  

Community  consultaƟon  and 
informaƟon sessions were conducted in 
early 2013.  

The  tender  to  carry  out  the work was 
awarded  to  Digit  Landscapes  in 
September  2013.  Detailed  designs  are 
currently  being  prepared  and 
construcƟon  planned  to  commence  in 
November 2013. 

Works are expected to be completed in 
January 2014, weather permiƫng.  

Right:  damage to Riverside Park, Karalee 

Right: New and old Clump Point JeƩy, ahead of 
dismantling of the old jeƩy, August 2013 
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4.7 Iconic projects in reconstrucƟng Queensland (conƟnued) 

Project  
Value 
($m) 

DescripƟon  Status 

Cardwell 
foreshore 
(Cat D & 
Cat B) 
 
 

$36  The Cardwell foreshore is an important infrastructure project in North 
Queensland that combines a range of projects intended to restore social, 
economic, transport and tourist infrastructure in a community that was 
severely impacted by Tropical Cyclone Yasi. 

Funding for the project has been provided as restoraƟon of essenƟal public 
assets (REPA ‐ Category B) and through special (Category D) funding under 
NDRRA arrangements. Works at Cardwell include the reconstrucƟon of a 
1.4km two‐lane secƟon of the Bruce Highway known as Victoria Street; works 
on the foreshore, recreaƟon, picnic, and pedestrian faciliƟes; memorial; a 
roundabout and formal parking. 

Works to the Coral Sea Memorial and northern playground include dunal 
revegetaƟon, landscaping installaƟon and concrete pads to seaƟng areas. 
Paths have been constructed around the jeƩy playground and plaza. See Civil 
Pty Ltd was awarded the contract for the ReconstrucƟng Cardwell project. 

Work on the reconstrucƟon of 
the Bruce Highway is now 
complete. 

PracƟcal compleƟon of the 
Cardwell foreshore 
redevelopment and associated 
works is expected mid‐October. 

The official opening of the 
ReconstrucƟng Cardwell project 
is scheduled for 9 November 
2013.  

       

Grigor 
Bridge, 
Conondale 

$4.5  The Grigor Bridge is a major crossing of the Mary River on the Maleny‐
Kenilworth Road near Conondale, in the Sunshine Coast hinterland. The 
original single‐lane Ɵmber Grigor Bridge was built in 1929 and was extensively 
damaged during flooding in October 2010 and again in January 2011. 

The total project comprises $4.5 million of NDRRA funding represenƟng the 
esƟmated cost of replacing the original structure, and more than $5 million 
addiƟonal complementary funding for an addiƟonal land and raising the 
bridge plus associated costs of embankments and culverts. The 
complementary works are intended to improve flood immunity, safety and 
traffic capacity.  

ConstrucƟon acƟvity in the river is scheduled to accommodate the breeding 
cycles of a number of iconic species found in the Mary River including the 
Mary River Turtle and Mary River Cod.  

ConstrucƟon of the new bridge 
started in March 2013.  

A team of specialists undertook 
aquaƟc clearances and captured 
freshwater turtles prior to the 
placement of the rock plaƞorms 
in the Mary River. Platypus 
clearances were completed using 
a flexible cable camera looking 
for burrows in the river bank.  

A short sidetrack is open to allow 
motorists to conƟnue accessing 
the area while works are 
underway. Work has finished on 
the headstocks and abutments 
and in September 2013 the 
project hit another key milestone 
with the installaƟon of the deck 
units – 36 units weighing about 
25 tonne each.  

The project is on track for 
compleƟon by June 2014.   

 

Above: ReconstrucƟng Cardwell completed works, September 2013—roadway (leŌ) and common use pathway (centre) ‐ and locally known Cyril the Croc who kept a 
watchful eye on works (right)  

LeŌ: Grigor Bridge ballast wall prior to 
pouring (leŌ) and installing deck units 
in September 2013 (right).  
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5.1 Progress of LGAs and DTMR by region (See Appendix A LGA by region map) 

5.1.1 Far North Queensland 

Program status summary ‐ Far North Queensland 

Case example: Yarrabah Aboriginal Shire Council 
Wunga Road 

Yarrabah is an Aboriginal community situated approximately 53 kilometres by road 
from Cairns on Cape GraŌon.  

Wunga Road extends east from the town to the coast providing access for local 
community to the Yarrabah township and residents of the wider area to a cultural 
significant beach area. 

Wunga Road sustained significant pavement damage caused by a combinaƟon of a 
prolonged wet season and flood inundaƟon as a result of Severe Tropical Cyclone 
Yasi (2 February 2011). Cyclonic gale force winds caused destrucƟon of vegetaƟon 
and property. Debris and sediments were subsequently washed into drainage 
channels and pipe and culvert structures by the fast overland flows and overtopping 
of streams and drains due to the torrenƟal rainfall. These condiƟons caused 
scouring of roads, causeways, baƩers, culverts and other drainage infrastructure as 
well as deposiƟng silt, broken foliage and other major debris in and around the road 
and drainage infrastructure. 

Completed restoraƟon works included gravel resheeƟng, culvert repairs, removing 
silt and debris, scour repair with rock backfill and removing silt from pipes. 

Work was completed in November 2012 at a total cost of approximately 
$0.7 million. 

 

LeŌ: damage to Wunga Road, Yarrabah as 
a result of Tropical Cyclone Yasi 

Above: completed works Wunga Road, Yarrabah  
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5.1 Progress of LGAs and DTMR by region (See Appendix A LGA by region map) 

Program status summary ‐ North Queensland 

Case example: Hinchinbrook Shire Council 
Challands Street, Industrial Avenue and Market Street, Ingham  

Challands Street, Industrial Avenue and Market Street are the main thoroughfares 
within the western side of the industrial precinct that crosses the Bruce Highway 
on the southern approaches to Ingham.  

The western side of the precinct is linked to the Bruce Highway, and consequently 
to Ingham, via Challands Street and is the locaƟon of a number of businesses that 
service local industry and residents. Ingham is located midway between Townsville 
and Innisfail and is the main service centre for the surrounding sugar industry. 

The area sustained damage from flooding associated with Tropical Cyclone Yasi in 
early 2011. TorrenƟal rain and subsequent flooding from the monsoonal flooding 
event caused moisture inundaƟon of the pavement resulƟng in extensive 
pavement and seal failures, cracking, patching and shoving; and undermining of 
kerbs. 

RestoraƟon works included boxing out damaged pavement, cleaning out table 
drains and culverts as well as removing debris washed into drains. Level correcƟon 
of kerb lines was also undertaken to reinstate correct drainage where kerbing has 
seƩled as a result of undermining. Council and landowners funded addiƟonal 
complementary seal widening and driveway works as part of the project. 

Work was completed in June 2012 at a total cost of approximately $3.8 million 
across the three roads. 

Above:  Ingham industrial precinct under flood (top) 
and following compleƟon of works ‐ Challands 

Street, Ingham (boƩom) 
 
 
 
 
 
LeŌ: damage (leŌ) and following compleƟon of 
works ‐ Market St, Ingham 

 

5.1.2 North Queensland 

Works Under 
Assessment

$153.4m

Works in Market

$334.9m

Works in Progress or 
Delivered

$1,081.6m
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5.1 Progress of LGAs and DTMR by region (See Appendix A LGA by region map) 

5.1.3 Central Queensland 

Program status summary ‐ Central Queensland 

Case example: Banana Shire Council 
Theodore Moura Road 

Banana Shire Council is well advanced through its program of reconstrucƟon 
works resulƟng from damage caused by the disaster events of 2010‐2011. 

Banana’s 2011 program comprised more than $35 million of works to repair and 
reconstruct damage to more than 300 roads and other assets across the shire 
caused by the monsoonal flooding events of late 2010 and early 2011. 

Banana Shire is situated approximately 120 km west of Gladstone and includes 
the coal and gas mining and exploraƟon areas of the Surat Basin as well as home 
to beef producƟon, power generaƟon, dryland cropping and irrigaƟon cropping. 
The Shire’s populaƟon is spread over 28,577 square kilometres, of which only 27 
square kilometres is urbanised.  

Examples of Council’s 2011 events works include repairs to the Theodore to 
Moura road, a rural road that connects the Dawson Highway in the north near 
the coal mining town of Moura to the Leichhardt Highway to the south and 
provides access to a number of coal mines in the area. Works to the road 
consisted of restoring the pavement and floodway damaged by flooding and was 
completed in November 2012 at a cost of approximately $1 million. 

Council commenced its program of 2011 events works in May 2011 and has 
delivered its works using a combinaƟon of third party contractors and Council’s 
labour force under the day labour model. 

 

Above:  damage (top) and completed works (boƩom) 
to Theodore‐Moura road 

LeŌ:  damage (leŌ) and following reconstrucƟon works 
(right) to Defence Road, another of Banana Shire’s 
roads damaged in the 2011 events 
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5.1 Progress of LGAs and DTMR by region (See Appendix A LGA by region map) 

Program status summary ‐ Southern Queensland 

Case example: Murweh Shire Council 
Mount Tabor Road 

Murweh Shire Council is towards the end of a three year succession of flood 
restoraƟon programs which has mulƟplied its demand for road works many 
Ɵmes over normal levels.   

These demands have required the use of local materials in significant quanƟƟes 
at a Ɵme when depleted supplies of tradiƟonal materials have exposed the need 
for conservaƟon, sustainability and innovaƟon in the choice and applicaƟon of 
construcƟon materials. 

The restoraƟon of Mount Tabor Road is one example where Council applied such 
innovaƟve approaches to address resource constraints in its works program.  

Mount Tabor Road extends 189km from Augathella north‐east to the Carnarvon 
Range and provides the only link for the caƩle staƟons bounded by the road and 
five feeder roads to Roma, Charleville, Tambo and Blackall for access to schools, 
airports and health services.  

The road was damaged following severe scouring, pavement loss and ruƫng 
from floods in February 2012 that rendered its upper secƟons inaccessible to 
convenƟonal vehicles. 

Works commenced to repair the road in February 2013. In undertaking the 
works, Council sought to use non‐standard construcƟon materials found close to 
the site, such as using naturally occurring unprocessed rock as a deep liŌ fill and 
sub‐base for filling deep scours and mixing readily available local materials to 
provide a working plaƞorm—in this case blending silty sand (the predominant 
roadside material) with clay (which is sporadically available). 

Applying such approaches and through engaging an experienced and equipped 
contractor has meant that the road works are currently tracking to be completed 
below the iniƟal esƟmated cost of $14.6 million and residents now have 
restored access to this vital route whilst works conƟnue.  

 

5.1.4 Southern Queensland 

Right: Damage (top), works in progress (centre) and  works following applicaƟon 
of silty‐sand/clay mix road base (boƩom) to Mt Tabor Road 

Works in Market

$1,346.1m

Works in Progress or 
Delivered

$2,382.3m

$256.1m

Works Under 
Assessment
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5.1 Progress of LGAs and DTMR by region (See Appendix A LGA by region map) 

Program status summary ‐ South East Queensland 

Case example: Gold Coast City Council 
Berree‐Badalla Boardwalk, Currumbin Creek, Palm Beach  

The Berree‐Badalla boardwalk is an important commuƟng corridor for walkers and 
bicycles along Currumbin Creek, connecƟng Thrower Drive to the Gold Coast Highway, 
and provides student access to the Palm Beach Currumbin High School. The boardwalk 
leads onto coastal bikeways and footpaths, and is part of the City of Gold Coast 
extensive foreshore ways transport network.  

The boardwalk also supports ecological educaƟonal programs within local schools 
throughout the Gold Coast enabling users the ability to pass through an 
environmentally‐sensiƟve area of Currumbin Creek, without causing damage or 
disturbance to the wetlands and the declared fish habitat.  

Due to the severe wind and wave acƟon from Tropical Cyclone Oswald in early 2013, 
the boardwalk deck and fooƟngs were torn from their supporƟng structure. The 
boardwalk's deck was upliŌed from the sub‐structure across a 250 metre long secƟon, 
along with the loss of 86 piles. 

The restoraƟon of the Berree‐Badalla Boardwalk involved reinstatement of key 
structural elements, followed by reconstrucƟon of the decking plaƞorm and kick rails. 
Where possible, Council reused exisƟng posts and secƟons of the boardwalk where 
damage was minimal and reconstructed secƟons in between.  

Work totalling approximately $275,000 commenced in April 2013 and reached 
pracƟcal compleƟon stage in September 2013. Importantly, the health of the fishery 
surrounding the boardwalk has been preserved during the works and access to the 
high school was able to be kept open at all Ɵmes. 

 

5.1.5 South East Queensland 

Above: damage (leŌ) and post‐compleƟon (right) to the boardwalk  Above: damage (leŌ) and post‐compleƟon (right) to the boardwalk  

Above: damage (top) and post‐compleƟon 
(boƩom) Berree‐Bedalla boardwalk  

Works Under 
Assessment

$162.5m

Works in Market

$266.8m

Works in Progress or 
Delivered

$1,053.1m
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5.2 Progress of State‐controlled roads and highways  

DTMR’s  Transport  Network  ReconstrucƟon  Program  (TNRP) manages  the  recovery  and  reconstrucƟon  of  Queensland’s  integrated 

transport  system  to  reconnect Queensland  communiƟes and economies  following  the damage  from natural disaster events  in 2010, 

2011, 2012 and 2013. The transport system includes state‐controlled roads, ports, navigaƟon aids and the rail network. 

The current state of acƟvity: 

 Roads  –  $3.5  billion  of  projects  have  been  completed  for  both  recovery  and  reconstrucƟon  works  (excluding  mariƟme 

infrastructure)  for works  resulƟng  from  the  disaster  periods  of  2010  to  2013  and  $1.9  billion  of  reconstrucƟon works  are 

currently underway.  Of the 8,826km of roads which DTMR plans to reconstruct following damage from these natural disaster 

events, 5,558km has been reconstructed to 31 August 2013. A further 1,363km of road is under construcƟon on acƟve works 

contracts. See Figure 5.2.1 and TNRP Summary map. 

 Rail – 3,100km  (43%) of Queensland Rail  lines were closed or had  limited access due  to  the natural disaster events  in early 

2013, and all have been recovered and services resumed. 

 MariƟme – repairs have been required to navigaƟon aids,  jeƫes and other boaƟng  infrastructure following natural disasters 

from 2010 to 2013. The events of 2013 affected seven ports (all of which have since been reopened without restricƟon) and 

damaged or destroyed 348 aids to navigaƟon, of which 280 have since been recovered and 19 temporarily fixed.   

(Source: DTMR 31 August 2013) 

Key achievements: 

 During  August  2013,  DTMR  expended  $168  million  on 

reconstrucƟon works from 2011 to 2013 events across the 

State. 

 The  cumulaƟve  spend  on  reconstrucƟon  of  the  transport 

network  to  31  August  2013  is  $4.5  billion  for  works 

resulƟng from the 2010 to 2013 disaster periods, consisƟng 

of  $0.7  billion  on  recovery  works  and  $3.8  billion  on 

reconstrucƟon works.  

 There  was  308km  of  damaged  roads  reconstructed  in 

August  2013  bringing  the  total  reconstructed  since  the 

program commenced to 5,558km of the total damaged. 

 ConstrucƟon  commenced  on  33  projects  valued  at 

$84 million  in  August  2013  including  works  on  the 

Leichardt, Bruce, Captain Cook, Cunningham,  Flinders, Mt 

Lindsay and D’Aguilar highways. 

 98% or $327 million of a total of $334 million of Priority 1 

Roads works across the State arising from the 2013 events 

were out  to market by 31 August 2013. Projects  to go  to 

market relaƟng to repair of  land slips and scours are being 

packaged with other TNRP projects to minimise the impacts 

on  the  travelling  public,  the  freight  industry  and  mining 

sectors  and  to  ensure  value  for  money.  The  remaining 

projects will be out to market by 31 December 2013. 

Right:  works underway on Gregory Development Road (centre) and 

Mt Lindesay Highway, Beaudesert (boƩom) 

Fig.5.2.1 Roads damaged/reconstructed following  2010 to 2013 events 

1,905
5,558

1,363

Roads (km) to be reconstructed with works yet to commence

Roads reconstructed (km)

Roads under construction (km)
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Fig.5.2.2  TNRP summary of reconstrucƟon works to 

date—August 2013 

Top: Elder Doreen Jones explains the importance of the land for the TradiƟonal Owners 
Centre: TradiƟonal Owners, Doreen Jones and Carol Toby with SKM’s MaƩ Schlitz at the construcƟon site 

BoƩom: Doreen Jones and Carol Toby ask their ancestors to protect the contractors and staff for the project duraƟon  

HEH ConstrucƟons recently commenced reconstrucƟon work on a 3.6 kilometre secƟon of 
the Mulligan Highway in Far North Queensland. The project includes pavement restoraƟon 
and works on culverts in drainage lines and waterways traversing the road. 

This secƟon of road is adjacent to the Black Mountain NaƟonal Park and north of the LiƩle 
Annan River Crossing. The area is of great spiritual and cultural significance to the Kuku 
Nyungkal TradiƟonal Owners. Engagement with the Kuku Nyungkal TradiƟonal Owners 
commenced more than twelve months before the start of the project. 

The project team recently undertook a Cultural Heritage InducƟon held at the Cooktown 
Event Centre by SKM’s Senior Archaeologist, MaƩ Schlitz, and this included a talk by the 
Kuku Nyungkal TradiƟonal Owners. At the conclusion of the inducƟon, the project team 
undertook a Welcome “On Country” and warming ceremony at the construcƟon site at LiƩle 
Annan River. 

TradiƟonal owners, Doreen Jones and Carol Toby collected wood from the surrounding 
bushlands and started a fire. They also added green leaves from the Ironwood tree which is a 
natural medicine for cleansing and warding off illness. The TradiƟonal Owners spoke to their 
ancestors as the project team walked through the smoke, asking their ancestors to keep 
them safe for the life of the project. “Our Ancestors are watching you – and we have asked 
them to keep you safe while you are on our land,” said Carol Toby. 

 

Fig 5.2.3 TNRP reconstrucƟon work sites 
  — August 2013 

TNRP case example 
Welcome to Country for road reconstrucƟon workers  

(Source: DTMR 31 August 2013) 
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Media analysis  

There has been a total of 187 media items from 1 to 30 September (129 print – 69%, 9 TV – 5%, 49 radio – 26%), which reached a 

cumulaƟve audience of over 3.6 million people with  the  focus  this month being on council  recovery and beƩerment  funding  for 

those regions hardest hit by the 2013 event. 

September media  coverage  saw menƟons  for  those  regions  sƟll  recovering  from  the  2013  event.  There was  good  coverage  of 

successful BeƩerment Fund projects in North BurneƩ, Gympie, Ipswich, and Lockyer Valley, with arƟcles appearing in regional media 

including  the  Gympie  Times,  Sunshine  Coast  Daily  and  GaƩon  Lockyer  Brisbane  Valley  Star.  There  was  also  coverage  of  the 

commencement of NDRRA restoraƟon works in North BurneƩ, Tablelands, Mackay, Fraser Coast and Lockyer Valley, as well as the 

opening of the George Bishop Bridge in Somerset.  

Engagement acƟviƟes 

In September, the Minister for Local Government, Community Recovery and Resilience David Crisafulli visited the Moreton Bay, 
North  BurneƩ  and  Lockyer  Valley  regions  to  highlight  infrastructure  that will  be  rebuilt  as  part  of  the  $80 million  BeƩerment 
program.  Visits  to  Cairns,  Dalby,  Ipswich,  Roma  and  Toowoomba  regions  also  highlighted  the  Government's  plans  for  flood 
miƟgaƟon and  resilience projects as Queenslanders  conƟnue  to work  together  to beƩer protect vulnerable  communiƟes against 
future flood events. 
 
Queensland ReconstrucƟon Authority CEO Graeme Newton visited Somerset Regional Council and joined Mayor Graeme Lehmann 
to officially open the George Bishop Bridge on Mt Stanley Road at Linville on 2 September 2013.  

5.3 CommunicaƟons 

The Authority is focused on building stakeholder confidence in the reconstrucƟon by ensuring consistent and regular communicaƟon 

of public informaƟon. 

5.3.1 CommunicaƟng progress 

CommunicaƟons  

There are a number of methods available to the public to communicate with the Authority. 

The Authority’s website provides informaƟon to the public and conƟnues to be enhanced with ongoing updates, including the launch 

of  the  public  Flood  InformaƟon  Portal.  There  have  been  a  large  number  of  visits  to  the  website  since  it  was  launched  on 

18 February 2011. 

At 30 September 2013, total website visits amounted to 354,696 ‐ an increase of 2.7% since last month. (See Figure 5.3.1) 

In  September,  the  Authority  received  an  addiƟonal  46  calls  to  its  dedicated  hotline  and  147  addiƟonal  pieces  of  wriƩen 

correspondence were received. (See Figure 5.3.2) 

(Source: the Authority at 30 September 2013) 

Fig. 5.3.2 CommunicaƟons Fig. 5.3.1 Website traffic 
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5.3.2 Media reports  

 GaƩon Lockyer Brisbane Valley Star,  
25 September 2013 

Laidley Plainland Leader, 1 September 2013 

Rural Weekly, 26 September 2013 

Queensland Times, 26 September 2013 

 Queensland Times, 20 September 2013 

 Queensland Times,  
12 September 2013 

GaƩon Lockyer Brisbane Valley Star,  4 September 2013 

 Gympie Times, 19 September 2013 

Tablelands AdverƟser, 
27 September 2013 



 
34  www.qldreconstrucƟon.org.au Monthly Report ‐ October 2013 

 

 

Appendices 

 



 

35 www.qldreconstrucƟon.org.au  Monthly Report ‐ October 2013 

 

Appendix A: Local Government Areas by Region 

Region  Local Government Areas (LGA’s)  

Far North 
Queensland 
(FNQ) 

 Aurukun Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Cook Shire Council  
 Croydon Shire Council  
 Etheridge Shire Council  
 Hope Vale Aboriginal Shire Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Mapoon Aboriginal Shire Council  
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Pormpuraaw Aboriginal Shire Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  

North 
Queensland 
(NQ) 

 Burdekin Shire Council  
 Burke Shire Council  
 Carpentaria Shire Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Doomadgee Aboriginal Shire Council  
 Flinders Shire Council  
 Hinchinbrook Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Palm Island Aboriginal Shire Council  
 Richmond Shire Council  
 Townsville City Council  

Central 
Queensland 
(CQ) 

 Banana Shire Council  
 Barcaldine Regional Council  
 Barcoo Shire Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Central Highlands Regional Council  
 DiamanƟna Shire Council  
 Gladstone Regional Council  
 Isaac Regional Council  
 Longreach Regional Council  
 Mackay Regional Council  
 Rockhampton Regional Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  

Southern 
Queensland 
(SQ) 

 Balonne Shire Council  
 Bulloo Shire Council  
 Bundaberg Regional Council  
 Cherbourg Aboriginal Shire Council  
 Fraser Coast Regional Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Maranoa Regional Council  
 Murweh Shire Council  
 North BurneƩ Regional Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council  

South East 
Queensland 
(SEQ) 

 Brisbane City Council  
 Gold Coast City Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Moreton Bay Regional Council  
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 Sunshine Coast Regional Council  



 
36  www.qldreconstrucƟon.org.au Monthly Report ‐ October 2013 

 

Appendix B: Disaster Recovery Coordinator Regions ‐ Tropical Cyclone Oswald 

Region  Local Government Areas (LGA’s)  

Northern 
Queensland 

 Aurukun Shire Council  
 Banana Shire Council  
 Barcaldine Regional Council  
 Blackall‐Tambo Regional Council  
 Boulia Shire Council  
 Burdekin Shire Council   
 Burke Shire Council  
 Carpentaria Shire Council  
 Cairns Regional Council  
 Cassowary Coast Regional Council  
 Central Highlands Regional Council  
 Charters Towers Regional Council  
 Cloncurry Shire Council  
 Cook Shire Council  
 Croydon Shire Council  
 Doomadgee Aboriginal Shire Council  
 Etheridge Shire Council  
 Flinders Shire Council  
 Gladstone Regional Council  
 Hinchinbrook Shire Council  
 Hope Vale Aboriginal Shire Council  
 Isaac Regional Council  
 Kowanyama Aboriginal Shire Council  
 Lockhart River Aboriginal Shire Council  
 Longreach Regional Council  
 Mackay Regional Council  
 Mapoon Aboriginal Shire Council  
 McKinlay Shire Council  
 Mornington Shire Council  
 Mount Isa City Council  
 Napranum Aboriginal Shire Council  
 Northern Peninsula Area Regional Council  
 Palm Island Aboriginal Shire Council  
 Pormpuraaw Aboriginal Shire Council  
 Richmond Shire Council  
 Rockhampton Regional Council  
 Tablelands Regional Council  
 Torres Shire Council  
 Torres Strait Island Regional Council  
 Townsville City Council  
 Whitsunday Regional Council  
 Winton Shire Council  
 Woorabinda Aboriginal Shire Council  
 Wujal Wujal Aboriginal Shire Council  
 Yarrabah Aboriginal Shire Council  
 

Bundaberg/ 
North BurneƩ 

 Bundaberg Regional Council  
 North BurneƩ Regional Council  

Southern 
Queensland 

 Balonne Shire Council  
 Brisbane City Council  
 Bulloo Shire Council  
 Barcoo Shire Council  
 Cherbourg Aboriginal Shire Council  
 DiamanƟna Shire Council  
 Fraser Coast Regional Council  
Gold Coast City Council  
 Goondiwindi Regional Council  
 Gympie Regional Council  
 Ipswich City Council  
 Lockyer Valley Regional Council   
 Logan City Council  
 Maranoa Regional Council  
 Moreton Bay Regional Council  
 Murweh Shire Council  
 Paroo Shire Council  
 Quilpie Shire Council  
 Redland City Council  
 Scenic Rim Regional Council  
 Somerset Regional Council  
 South BurneƩ Regional Council  
 Southern Downs Regional Council  
 Sunshine Coast Regional Council  
 Toowoomba Regional Council  
 Western Downs Regional Council 
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